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HydroGeoLogic, Inc 
Contract Number: EP-S7-05-05 

Reporting Period. August 2013 
Related Invoice Number 0056-012 

Task Order P.rogress Report 

Task Order Number 0056 

Task Order Title RIIFS, United Zinc Number 1 Site 

Task Order Type (Ceiling or FP) Ceiling 

Period of Performance September 20, 2012, through March 31, 2015 

This Task Order Progress Report is for the Remedial Investigation/Feasibility Study (RI/FS) at 
the United Zinc Number 1 Site in lola, Kansas. This Report summarizes work performed 
during the reporting period as well as financial information relative to Contractor compliance 
with the negotiated schedule and budget detailed in the Task Order Proposal submitted to EPA 
Region 7 by HydroGeoLogic, Inc. (HGL) on August 22, 2012, in response to the Task Order 
Statement of Work (SOW) issued by the EPA Contracting Officer. The Task Order Project 
Officer (TOPO) for this task order is Don Bahnke. Activity on this Task Order is summarized 
in Sections l through 5 and augmented by sumq1ary .Reports A .through G attached. This report 
discusses the activities conducted under this task order for the reporting period that coincides 
with the calendar month. 17ze HGL accounting period for this time frame is August 3 through 
August 30, 2013. Therefore, costs associated with some activities accomplished during the 
calendar month, but outside. the accounting period, may appear in next month's invoice. Some 
activities for the period of performance are 1 retained in the monthly report to provide 
background information; new information for the reportmg period is provid~d in italic type to 
distinguish it from historical information. 

1. ACTIVITY FOR THE REPORTING PERIOD 

TASK 1- PROJECT PLANNING AND SUPPORT (PP) 

Subtask 1.1 Attend Scoping Meeting 
The scoping meeting was held at EPA on July 11, 2012. Efforts for the scoping meeting were 
conducted as part of the contract requirements. 

Subtask 1.2 Site Visit and Report 
Because of time constraints m meeting the submission date for the Task Order Proposal, no 
site visit was completed under Subtask 1.2. 

Subtask 1.3 Task Order Proposal (Work Plan) 
The initial Task Order Proposal was submitted on July 25, 2012, as part of the contract 
requirements. 

Subtask 1.4 Negotiations and Task Order Proposal Revision 
HGL participated in a negotiation sessiOn with EPA on August 15, 20.12. Based on 
discussions held during this meeting, the initial Task Order Proposal was revised. The revised 
Task Order Proposal was submitted on August 22 and EPA subsequently awarded the task on 
September 20, 2012. These efforts were conducted as part of the contract requirements. 
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Subtask 1.5 Conflict of Interest (COI) Disclosure 
The signed COI Disclosure form was submitted to EPA on July 25, 2012, with the original 
Task Order Proposal as Attachment A. 

Subtask 1.6 Health and Safety Plan 
The HSP was submitted to the EPA as an attachment to the Sampling and Analysis Plan (SAP) 
on November 13, 2012. Based on comments on the SAP from EPA's risk assessment 
contractor, SRCj fish tissue sampling has been added to the sampling ^ffort. The HSP was 
revised to address electro-fishing and possible boating activities associated with fish tissue 
collection efforts. On July 9, EPA directed that HGL begin coordinating efforts to collect fish 
tissue samples. The revised HSP was submitted as a component of the SAP on July 31.' Minor 
labor costs were incurred during this reporting period to produce a field copy of the plan. 

Subtask 1.7 Sampling and Analysis Plan 
No charges will be incurred under this subtask. The SAP consists of the Field Sampling Plan 
(FSP) and Quality Assurance Project Plan (QAPP); costs are allocated under these subtasks. 

Subtask 1.8 Field Sampling Plan 
The FSP was submitted to EPA on November 13, 2012, as a component of the SAP. In late 
March, HGL addressed the EPA TOPO's and Regional Quality Assurance Manager's 
comments. The property sampling component of the FSP was approved May 3 so field efforts 
could commence while HGL was awaiting comments from the EPA risk assessor to update and 
finalize the FSP. Comments from EPA's risk assessment contractor were provided to HGL via 
email from the EPA TOPO Don Bahnke on July 9. The FSP was revised to include the fish 
tissue samples, and accommodate the number of surface water, sediment and stream bank 
samples, which were altered by the EPA risk assessor. The revised FSP was submitted as a 
component of the SAP on July 31. Minor labor costs were incurred during this reporting 
period to produce a field copy of the plan and develop a map that illustrated the sampling 
strategy for the city park. 

Subtask 1.9 Quality Assurance Project Plan 
The QAPP was submitted to EPA on November 13, 2012, as a component of the SAP. The 
property sampling component of the QAPP was approved May 3. Based on risk assessor 
comments received July 9, the QAPP was revised to accommodate fish tissue samples and 
associated analytical methods, and the additional surface water, sediment and stream bank 
samples. The revised QAPP was submitted as a component of the SAP on July 31. Minor 
labor costs were incurred during this reporting period to produce a field copy of the plan. 
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Subtask 1.10 Project Management 

Subtask 1.10.1 Project Management 
The following project management activities were conducted during this reporting period: 

• Tlie HGL TOM and EPA TOPO communicated via telephone and email regarding 
project issues and scheduling. 
Tlie HGL TOM coordinated work activities of the HGL project team. 
Weekly cost tracking was performed. 

• Relevant documents and correspondence were incorporated into the project file. 
• Tiie monthly progress report for the previous period was prepared. 

Subtask 1.10.2 Meetings ( 

No activities 'were conducted under this subtask during this reporting period. 

Subtask 1.11 Subcontractor Procurement and Management 
HGL began efforts to establish a subcontract agreement with the selected electro-fishing 
bidder. The subcontract is anticipated to be finalized in early September. 

Subtask 1.12 Evaluate Existing.Data and Documents 
No activities were conducted under this subtask during this reporting period. 

Subtask 1.13 Prepare Technical Memorandum 
This subtask was eliminated from the SOW during negotiations. 

Subtask 1.14 Responses, Technologies, and Operable Units Memorandum 
During negotiations, EPA determined that no level of effort (LOE) hours or costs will be 
allocated to this subtask at this time. 

Subtask 1.15 Exposure Pathway Analysis 
This subtask was eliminated from the SOW during negotiations. 

Subtask 1.16 Applicable or Relevant and Appropriate Requirement (ARARs)  
Identification Letter Memorandum 

No activities were conducted under this subtask during this reporting period. 

Subtask 1.17 Laboratory QA Program 
This subtask was eliminated from the SOW during negotiations. 
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Subtask 1.18 Develop and Review laboratory Qualifications 
This subtask was eliminated from the SOW during negotiations.  

TASK 2 - COMMUNITY RELATIONS (CR)  

Subtask 2.1 Community Interviews 
No activities were conducted under this subtask during this reporting period. 

Subtask 2.2 Community Involvemtnt Plan I 
No activities were conducted under this subtask during this reporting period. 

TASK 3 - FEELD INVESTIGATION (FT) 

Subtask 3.1 Field Mobilization and Demobilization 
Costs were incurred for the office space, office rental equipment and trash, internet and phone 
services. 

Subtasks 3.2 and 3.3 - Not Assigned 

Subtask 3.4 Environmental Sampling, Including Collection, Preparation, and  
Shipping 

Costs for this subtask are detailed under Subtasks 3.4.1 through 3.4.7. 

Subtask 3.4.1 Property Access 
Access efforts were minimal this period, consisting of responding to phone calls and meeting 
with residents. A significant access effort was executed the last week of the July reporting 
period and many of the residents that HGL contacted at that time responded in August. HGL 
obtained 86 access agreements during the August reporting period for a grand total of 953. 
Subtask 3.4.2 Residential Surface Soil Sampling (1,715 Properties) 
Residential soil sampling efforts continued. Tlie site was shut down- the. last week of the 
reporting period and the field team size was reduced from five to three team members. Tims, 
production was lower this month. Tlie field crew generally consisted of three members: two 
collected and prepared samples for analysis; and one analyzed samples, assisted with sample 
preparation, filed property information, and coordinated field activities. 
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Monthly and total production for the residential soil sampling effort are summarized below: 

May June July August Total 

Properties Assessed. 196 264 223 160 843 

Properties > 400ppm* 146 136 130 100 512 

Samples Collected 1,256 
1 

1,969 1,792 1,161 6,178 

Confirmation Samples 171 208 150 155 684 

* Number of properties with non-drip zone areas that contained lead at a concentration greater than 400 parts 
per million 

i i 
Other efforts completed under this subtask included selecting and labeling confirmation 
samples and archiving samples for speciation analysis. 

To keep the TOPO apprised of ongoing work, a weekly status report is prepared and submitted 
every Friday via email. Tlie bulk of the residential soil sampling will be completed in 
September. 

Subtask 3.4.3 Well Sampling 
No activities were conducted under this subtask during this reporting period. 

Subtask 3.4.4 Sediment and Surface Water Sampling 
No activities were conducted under this subtask during this reporting period. 

Subtask 3.4.5 Stream Bank Soil Sampling 

No activities were conducted under this subtask during this reporting period. 

Subtask 3.4.6 Indoor Dust Sampling 

No activities were conducted under this subtask during this reporting period. 

Subtask 3.4.7 Drip Zone Surface Soil Sampling 

No activities were conducted under this subtask during this reporting period.  

Subtasks 3.5 and 3.6 - Not Assigned 
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Subtask 3.7 Manage Investigation-Derived Waste 
No activities were conducted under this subtask during this reporting period. 

Subtask 3.8 Site Reconnaissance 

No activities were conducted under this subtask during this reporting period.  

Subtask 3.9 Ecological Characterization - Not Assigned  

TJsK 4 - SAMPLE ANALYSES (SN) ^  

Subtask 4.1 Sample Analysis 
Costs for this subtask are allocated under Subtask 4.2. , 

Subtask 4.2 Soil Sample Speciation Study 

No activities were conducted under this subtask during this reporting period.  

TASK 5 - ANALYTICAL SUPPORT AND DATA VALIDATION (AN)  

Subtask 5.1 Sample Collection and Preparation 
This subtask includes only sample shipment efforts. No activities were conducted under this 
subtask during this reporting period. 

Subtask 5.2 Data Quality Objectives - Not Assigned 

Subtask 5.3 Not Applicable 

Subtask 5.4 Coordinate Sample Delivery 

Subtask 5.4.1 EPA Region 7 Laboratory 

HGL submitted ASR 6175 to Nicole Roblez at the EPA Region 7 laboratory on August 12. TJie 
ASR was for analysis of 100 soil samples. 
Subtask 5.4.2 Speciation Lab - In Vitro 

No activities were conducted under this subtask during this reporting period.  

Subtask 5.4.3 Speciation Lab - In Vivo - Not Assigned  

Subtask 5.5 Not Assigned 
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Subtask 5.6 Data Management 
Costs associated with data management are captured under Subtask 6.1 

Subtask 5.7 Data Validation 
This subtask was eliminated during the scoping meeting. 

Subtask 5.8 Review Data Usability 

Subtask 5.8.1 XRF vs Laboratory Data Correlation 
HGL updated the correlation coefficient (R2) for the lead laboratory data versus the XRF field 
data with the data received on August 29 for ASR 6109. Tlie calculated R2 is 0.92. EPA 
Method 6200 defines anything greater than 0.7 as acceptable. 

Subtask 5.8.2Particle Size Correlation 
HGL updated the R2 for soil sample results passed through a 60-mesh sieve versus soil sample 
results passed through a 10 mesh during the August reporting period. The calculated R2 was 
0.97. Tlie same evaluation criteria applied to the XRF versus laboratory data in subtask 5.8.1 
is applied for the particle size correlation. 

Subtask 5.8.3 Speciation Data Report Review 

No activities were conducted under this subtask during this reporting period.  

TASK 6 - DATA EVALUATION (DE)  

Subtask 6.1 Data Reduction and Tabulation 
Hie HGL database specialist continued reducing the XRF data and formatting data and 
property contact information for entry into the EPA Oracle database. Tlie database specialist 
also formatted property access agreements before they were uploaded to the EPA database.' 
Subtask 6.2 Environmental Fate and Transport Modeling/Evaluation 
No activities were conducted under this subtask during this reporting period. 

Subtask 6.3 Hazardous Metals Co-Location Evaluation 
HGL completed the revision of the Data Correlation and Hazardous Metals Co-Location 
Evaluation Report, which was originally submitted to EPA under task order 0028. The EPA 
TOPO requested that HGL update the report with the new correlation value calculated (see 
Subtask 6.1). The draft report was submitted to EPA on February 20, 2013. EPA provided 
comments on the report on March 13 HGL revised the report and resubmitted the revised 
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version to EPA on April 25. 

Subtask 6.4 Soil Contaminant Trend Evaluation - Not Assigned 

Subtask 6.5 Mail Data Transmittal Letters 

Subtask 6.5.1 Newly Sampled Properties 

No activities were conducted under this subtask during this reporting period. 

Subtask 6.5.2Historically Sampled Properties 
EPA provided HGL with a pdf version of the Removal Action Summary Report that contained 
the field sketches for the properties previously assessed. HGL created approximately 1,600 
individual pdf files, one for each property, of the field sketches widi unique identifiers. EPA 
requested that HGL establish and host an FTP site to transfer data as necessary. The 1,600 
files were uploaded to the FTP site in early October 2012. EPA tested the site and noted that 
the site met their requirements. 
TASK 7 - ASSESSMENT OF RISKS (RA) 

Subtask 7.1 Human Health Risk Assessment -
This subtask was eliminated from HGL's scope of work during the scoping meeting; EPA 
elected to conduct this work. 

Subtask 7.2 Ecological Risk Assessment 
This subtask was eliminated from HGL's scope of work during the scoping meeting; EPA 
elected to conduct this work. 

TASK 8 - TREATABILITY STUDY/PILOT TESTING (TT) - NOT ASSIGNED  

TASK 9 - REMEDIAL INVESTIGATION REPORT (RR)  

Subtask 9.1 Draft Remedial Investigation Report 

No activities were conducted under this subtask during this reporting period.  

Subtask 9.2 Final Remedial Investigation Report 
No activities were conducted under this subtask during this reporting period. 
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TASK 10 - REMEDIAL ALTERNATIVE SCREENING (RS)  

Subtask 10.1 through 10.5 - Not Assigned 

Subtask 10.6 Remedial Alternatives Screening Section 

No activities were conducted under this subtask during this reporting period.' 

TASK 11 - REMEDIAL ALTERNATIVES EVALUATION (RE) 

No activities were conducted under this subtask during this reporting period. 

TASK 12 - FS REPORT (FS) 
I I  

Subtask 12.1 Draft Feasibility Study Report 

No activities were conducted under this subtask during this reporting period.  

Subtask 12.2 Final Feasibility Study Report 

No activities were conducted under this subtask during this reporting period. 

TASK 13 - POST RI/FS SUPPORT (PR) 

Subtask 13.1 Attend Public Meetings - Not Assigned 
Subtask 13.2 Prepare Presentation Materials 

No activities were conducted under this subtask during this reporting period.  

Subtask 13.3 Assist with Responsiveness Summary - Not Assigned  

Subtask 13.4 Assist with Proposed Plan and ROD 

No activities were conducted under this subtask during this reporting period. 

Subtask 13.5 Assist with FS Addendum - Not Assigned 

TASK 14 - NEGOTIATION SUPPORT (NG) - NOT ASSIGNED 

TASK 15 - ADMINISTRATIVE RECORD (AR) - NOT ASSIGNED 
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TASK 16 - TASK ORDER CLOSE OUT (CO) 

Subtask 16.1 File Duplication, Distribution, Storage, and Archiving 
No activities were conducted under this subtask during this reporting period. 

Subtask 16.2 Return Documents to EPA 

No activities were conducted under this subtask during this reporting period.  

Subtask 16.3 Prepare Data Storage Media 

No activities were conducted under this subtask during this reporting period. 

Subtask 16.4 Task Order Closeout Report j 
No activities were conducted under this subtask during this reporting period. 
2. SCHEDULE AND COST VARIANCES WITH RECOMMENDED SOLUTIONS 
None to report. 
3. OTHER PROBLEMS AND RECOMMENDED SOLUTIONS 
None to report. 

4. CONTRACTOR INITIATED INNOVATIONS AND COST SAVINGS 

None to report. 

5. ACTIVITIES PLANNED FOR NEXT REPORTING PERIOD 

The activities planned for the next period include the following: 
• Weekly cost tracking, filing, and routine communications with the EPA TOPO. 
• Prepare the monthly status report and invoice for the previous reporting period. 
• Continue minimal access efforts. 
• Continue surface soil property assessments. 
• QC property map deliverables. 
• Prepare for risk assessment sampling. 

Report A: Task Order Summary 
This report provides an overview of the entire Task Order, including current and cumulative 
expenditures, percent of project complete, current funding level, negotiated work plan hours 
and dollars, estimate to complete, and any open payment suspensions on the Task Order. 
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Report B: Cumulative Labor Report for Task Order 
This report provides the cumulative expenditures by labor category for hours and dollars for 
the entire Task Order. 

Report C: Task Level Summary 
This report provides a summary of the expenditures for each task within the statement of 
work, including labor, subcontracts, travel, and other ODCs. 

Report D: Current Labor Report 
This report provides a summary of personnel for the reporting period and cumulative 
expenditures for all labor by task. 

Report E: Subcontract Report ^ 
This report provides information on activities and costs of any subcontract efforts under the 
Task Order for each task. 

Report F: ODC Report 
This report provides information on ODCs incurred other than subcontract or travel under the 
Task Order for each task. 

Report G: Travel Report 
This report provides information on travel directly related to the Task Order by task. 
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